
FMSIB Quarterly Project Report 6/2006  

   FMSIB PROJECT # 17 
 

Agency Name and Project Title 
Port of Pasco 
SR 397 Ainsworh Grade Separation 
 

Contractor 
Apollo Inc. 

Project Description 
Eliminates freight and traffic delays caused by an at-grade crossing.  
An overpass will be built for vehicular traffic over the rail line. 
 
 
  

Recent Progress 
Notice to Proceed issued January 3, 2006.  Construction is 60% complete.  Bridge girders are set in place.  Contractor is 
working on pouring bridge deck and building approaches and retaining walls. 
 

Schedule and Scope changes  
Construction delayed approximately 1 month because of backlog in fabrication of concrete girders used for bridge. 
State funds will be utilized for which phase (s) of the project. 
R/W and Construction 

Environmental Impacts / Compliance  
All required environmental permits have been obtained for the 
project.  
 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 
PE/RW/CN. 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved  8/02 Design complete 5-03.  NEPA approved 

RW Complete 7/05 8/05 RW certified 8/10/05. 

Contract Advertised 9/05 9/05 Complete 

Contract Awarded 10/05 11/05 Contracted Awarded to Apollo Inc. 

Groundbreaking 1/06 1/06 Work delayed because of BNSF prohibition on construction during Q4. 

Open to Traffic 9/06 M/Y Assumes 8 calendar months for construction. 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 
 

 
Dollars in  
millions 

 
$0.5 m 

$1.0 m 

$7.7 m 

$9.2 m 

 

 
Percent 
of total 

 
5 % 

11 % 

84 % 

100 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              8/05       $                     __________           _________ 
                            11/05       $   ___  __      __________           _________ 
                              2/06       $1,008,000     __________           $1,008,000
                              5/06       $1,122,000     __________           $1,122,000
                              8/06       $2,000,000     __________           _________ 
                            11/06       $   990,000     __________           _________ 
                              2/07       $                     __________           _________ 
                              5/07       $                     ________ __          _________ 
                              6/07       $                     __________           _________ 
                 Total  05-07       $5,120,000     __________           _________ 
 
Carryover of 05-07              $                     __________           _________ 
 
                Total  07-09        $              0      __________          _________ 
 
     GRAND TOTAL              $5,120,000     __________          _________ 

 

Agency Contact Information: Randy Hayden,  509-547-3378,  rhayden@portofpasco.org 

Freight Mobility  
Strategic Investment Board 
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